CALIFORNIA

High-Speed Rail Authority

CHANGE ORDER (CO)

CO No.: 00175

TITLE: Flagging and Temporary Traffic Signal at  DATE:

Road 26/Club Drive- Construction

PROJECT: Construction Package No. 1

CONTRACTOR: Attn: Ghass

an Ariqat

CONTRACT NO:

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton
Suite 400
Fresno, CA

Street

93721

9/18/2017

HSR 13-06

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for the construction effort to provide temporary flagging from March 31,
2017 to June 2, 2017 as well as the cost to procure, implement, and remove a temporary traffic signal at Road 26/Club
Drive to facilitate traffic operation due to the closure of Road 27 as requested by the County of Madera on March 29,

2017.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $229,159.76. This lump sum constitutes full and
complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all
markups by reason of this change. By execution of this Change Order, the Contractor agrees that no additional sums
shall be paid for the construction effort to provide temporary flagging from March 31, 2017 to June 2, 2017 as well as the
cost to procure, implement, and remove a temporary traffic signal at Road 26/Club Drive.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling

operation(s).

|PCO :}:}“ nt Description Quantity  Unit ;ﬁfﬁ Net Amount  Adj.
: tem pardice, ) Days
0640 00001 Flagging and Temporary Traffic Signal at Road 10 LS $229,159.76 $229,159.76 . 0
26/Club Drive- Construction i
Total: $229,159.76 0
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by "\
Signature - o Date
assan Arigat — Project Manager/Director
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